Project Planning Phase
Milestone and Activity List

Date	20 October 2022
Team ID	PNT2022TMID39620
Project Name	Skill and Job Recommender

Title	Description	Date
Literature Survey and Information Gathering	Gathering Information related to the project by referring to the technical papers, Research Publications, etc	17 September 2022
Prepare Empathy Map	To capture the user's pain and gains. Prepare the list of problem statements encountered by the users.	17 September 2022
Ideation	Prioritize the top 3 ideas based on feasibility and importance.	26 September 2022
Proposed Solution	Solution includes novelty, feasibility, business model, social impact and scalability of solution.	10 October 2022
Problem Solution Fit	Solution Fit Document	10 October 2022
Solution Architecture	Solution Architecture	10 October 2022
Customer Journey Map	To understand user interaction and experiences with application	16 October 2022
Functional Requirements	Prepare functional Requirement	16 October 2022
Data Flow Diagrams	Data flow diagram	16 October 2022
Technology Architecture	Technology Architecture diagram	16 October 2022
Milestone and Sprint Delivery Plan	Activity about what to do in further plans	24 October 2022
Project Development-Delivery of Sprint 1,2,3 and 4	Develop and submit the code Developed by the team.	26 October 2022 - 01 November 2022